

TIMETABLE AND ACTION PLAN for MEETING ON 12.04.19

<u>ACTIVITY</u>	<u>ACTION TO BE TAKEN/BY WHOM/WHEN</u>
<p><u>Development of Wildflowers Areas</u></p>	
<p>1. Ask Council permission to go ahead with <u>wildflower planting</u> on Green</p>	<p>Geoff German to phone Council – a.s.a.p.</p>
<p>2. <u>Scarify</u> Compartment 2 to prepare for planting Provide signage to explain what’s happening Leaflet local residents to explain what is happening.</p>	<p>Izzy Knight and volunteers -19.04.19 Nikki Gammans Geoff and Celia/Jane – prior to 19.04.19 Cathy to involve Hythe Home-ed John Muir group to help</p>
<p>3. <u>Planting of annual seeds on Compartment 2 on 25.04.19</u> -Order seeds/provide signage and seeds, any necessary equipment</p>	<p>Nikki Gammans/Izzy Knight – 25.04.19 Cathy to involve Hythe Home-ed John Muir group to help</p>
<p>4. Alert local press to planting on Green on 25.04.19 – and of overall development plans for the Green</p>	<p>Looker/Twitter – Nikki Gammans Hythe/Folkestone Herald – Geoff German Hythe Live – Cathy German Big Ideas and Hythe Environmental Forum webpage -George HGPS website – inform David Horton – Lynne Prepare “vision statement” to share with press – Celia See Clive at Artwrite about printing leaflets – to inform local residents about overall plan – Lynne Inform Green Councillors about overall plan – Geoff</p>
<p>5. September 2019 – “haymaking” of wildflower area – allow to dry – spread seeds</p>	<p>Nikki and Izzy to organise Cathy and John Muir group to help Celia to approach Hythe Bay School to see if they would like to be involved Publicity as above *</p>

ACTIVITY

- 6. September 2019 – Compartments 1, 5 and 6 to be prepared for planting of perennial wildflower seeds and bulbs**
- 7. Planting of wildflower seeds and bulbs**
- 8. Commencement of work on Compartments 3 and /or 4 – as per the advice of Stephen Bailey**
- 9. On-going monitoring and management of wildflower areas**
- 10. On-going plan to develop, monitor and manage Compartments 3 and 4 as per the Management Plan**

To be planned at a later date under the supervision of Nikki and Izzy.

To be planned at a later date under the supervision of Nikki and Izzy.

To be planned at a later date under the supervision of Stephen Bailey and John Skinner

To be detailed at a later date following the advice of Nikki Gammans and Izzy

To be detailed at a later date following the advice of Stephen Bailey and John Skinner